CCTT FIELDING PLAN for ARMY ACTIVE COMPONENT

21 January 2005

EUSA

KOREA

		CCTT XXI (FY06)
Legacy Hardwire MM:		
4 M1A1	4	4
4 M2A2		
M2A2 ODS-D	4 [A]	4
Variant Reconfig. MM:		
10 M1v	10	10
Kits: (10) A1		
10 M2v	10	10
Kits: (10) A2	[B]	
1 M2v BFIST 1	2 [C]	
Other MM:		
1 HMMWV	1	1
2 EDIMM	2	

A: M2A2 ODS Hdwire Kits: (4) TBD
B: M2v ODS Kits: (10) TBD
C: M2v BFIST: (1) Dec 03 (1) FY05
PC IG Retrofit: FY05

FBCB2 includes: (5) AAR; (10) SAF; & (1) LVC

Camp Casey

RILEY — Jul '06

		CCTT XXI (FY06)
Legacy Hardwire MM:		
14 M1A1	14	14
3 M2A2	[C]	
5 M2A2 ODS		
5 M2A2 ODS-D	13	13
Variant Reconfig. MM:		
1 M2v	1	1
Kits: (1) ODS		
M2v BFIST 2	2 [A]	
Other MM:		
2 FISTV -2	[D]	
1 HMMWV	1	1
2 DIMM		
EDIMM	2 [B]	

A: M2v BFIST: (1) FY05; (1) FY06
B: EDIMM Retrofits: FY06
C: M2A2ODS Kits: TBD
D: Dispose of remaining FISTV in FY07
CPH Upgrades: FY06
PC IG Retrofit: FY06

FBCB2 includes: (5) AAR; (10) SAF; & (1) LVC

FISTV (TBD FY06)

KNOX

		CCTT XXI (FY05)
Legacy Hardwire MM:		
2 M1A1	2	
5 M1A1-D	5	7
9 M1A2 SEP	9	
Variant Reconfig. MM:		
5 M1V	5	
Kits: (5) A2 SEP		
7 M2V	7	1
Kits: (1) A2; (6) A3	[A]	
Other MM:		
1 FISTV-D 2	2 [C]	1
1 HMMWV	1	1
2 DIMM		
EDIMM	2 [B]	

A: A2ODS-D Kit: (1) TBD
B: EDIMM Retrofits: FY06
C: 1FISTV -D kit in FY06 (MM from Riley)
PC IG Retrofit: FY06

FBCB2 includes: (5) AAR; & (10) SAF

KNOX (Expanded Site-FY05/06)

		CCTT XXI (FY06)
Variant Reconfig. MM:		
M1v 11	11	9
Kits: (2) A2 SEP; (9) A1-D	[D]	
M2v 5	5	5
Kits: (5) A2 ODS-D	[E]	

D: M1v: (2 - A2 SEP) FY05; (9 - A1-D) FY06
E: M2v: (5 - A2 ODS-D) FY06
Addtl Infrastructure - AAR (5) FY05

FBCB2 includes: (5) AAR

STEWART — May '06

		CCTT XXI (FY05)
Legacy Hardwire MM:		
12 M2A2 ODS	12	12
Variant Reconfig. MM:		
14 M1v	14	14
Kits: (14) A1		
1 M2v ODS 1	2 [A]	2
1 M2v ODS & BFIST	[A]	
1 M2v BFIST	2	
Other MM:		
1 HMMWV	1	1
2 DIMM		
EDIMM	2	

A: M2v: FY05 (deliver with ODS kit from S/N 66)
B: EDIMM Retrofit: FY06
CPH Upgrades: FY06
PC IG Retrofit: FY06

FBCB2 includes: (5) AAR; (1) SAF; & (1) LVC

CARSON

		CCTT XXI (FY05)
Variant Reconfig. MM:		
14 M1V	14	14
Kits: (14) A1; (10) A2 (14) A2 SEP		
14 M2V	14	14
Kits: (12) A2; (7) ODS	[A,B]	
1 M2V BFIST 1	2 [C]	
Other MM:		
1 M113	1	1
1 HMMWV	1	1
2 DIMM		
EDIMM	2 [D]	

A: M2A3 Kits: TBD
B: M2v ODS Kits: (7) Jan 03; (7) TBD
C: M2v BFIST: (1) Apr 04; (1) FY05
D: EDIMM Retrofits: FY06
PC IG Retrofit: FY05

FBCB2 includes: (5) AAR; (10) SAF; & (1) LVC

HOOD #1 — May '05

		CCTT XXI (FY05)
Legacy Hardwire MM:		
14 M1A2 SEP	14	14
Variant Reconfig. MM:		
14 M2v	14	
Kits: (14) A3		
1 M2v BFIST 1	2 [A]	
Other MM:		
1 FISTV-D		
1 M113-D	1	1
1 HMMWV-D	1	1
2 DIMM		
EDIMM	2 [B]	

A: M2v BFIST: (1) Feb 04; (1) FY06
B: EDIMM Retrofits: FY06
PC IG Retrofit: FY05
CPH Upgrades: FY05

FBCB2 includes: (5) AAR; & (10) SAF

HOOD #2 — Jun '05

		CCTT XXI (FY05)
Legacy Hardwire MM:		
14 M1A2 SEP	14	
Variant Reconfig. MM:		
14 M2V	14	
Kits: (14) A3		
M2V BFIST 2	2 [A]	
Other MM:		
1 HMMWV-D	1	1
2 DIMM		
EDIMM	2 [B]	

A: M2v BFIST: (1) Feb 04; (1) FY06
B: EDIMM Retrofits: FY06
PC IG Retrofit: FY05
CPH Upgrades: FY05

FBCB2 includes: (5) AAR & (10) SAF

BENNING

		CCTT XXI (FY05)
Legacy Hardwire MM:		
14 M1A1	14	14
Variant Reconfig. MM:		
14 M2V	14	14
Kits: (10) A2ODS; (9) A3 (6) FBCB2 on A2ODS	[B]	
M2V BFIST 2	2 [A]	
Other:		
1 HMMWV	1	1
2 EDIMM	2	

A: M2v BFIST: (1)FY05; (1) FY06
B: Reuse 4 A2ODS kits in FY04 Production
PC IG Retrofit: FY05
CPH Upgrades: FY05

FBCB2 includes: (5) AAR: (10) SAF; & (1) LVC

ORLANDO

1 M1v		1
1 M2v	1	2
1 HMMWV-D		1

M1v Kits: (1 ea) A1, A1-D, A2 SEP
M2v Kits: (1 ea) A2, ODS, A3, BFIST

USAREUR

GERMANY

		CCTT XXI (FY06)
Legacy Hardwire MM:		
8 M1A1		
6 M1A1-D	14	14
14 M2A2 ODS	14	14
Variant Reconfig. MM:		
M2v BFIST 2	2 [A]	
Other MM:		
1 FISTV -1	[B]	
1 M113	1	1
1 HMMWV	1	1
2 EDIMM	2	

A: M2v BFIST: (1) FY05; (1) FY06
B: FISTV: Dispose of 1 each FY06 & FY07

FBCB2 includes: (5) AAR; (10) SAF; & (1) LVC

Friedberg
Baumholder
Schweinfurt
Grafenwöhr

USAREUR:	Ready For Training
1 Tank Platoon Set	March 2003*
2 Mechanized Infantry Platoon Sets	May 2004
1 Mechanized Infantry Augmentation Trailer	May 2004
1 Tank Platoon Set	April 2005
1 Mechanized Infantry Platoon Set	April 2005
1 Armor Augmentation Trailer	April 2005
1 Armor Fire Support Augmentation Trailer	April 2005
1 Mechanized Infantry Fire Support Trailer	April 2005
1 Mobile Company Theater AAR Trailer	April 2005
1 Tank Platoon Set	May 2005
1 Tank Platoon Set	March 2006**
1 Mobile Company Theater AAR Trailer	March 2006

* Returns CONUS May/June 2006
** Replaces FY02 Tank PLT delivered March 2003

LEGEND

Green - PC/Ethernet
Yellow - 604/AIX

Month/CY = Fielding of PC/Ethernet

"CCTT XXI" = Addition of FBCB2
"(FYXX/XX)" = Planned fielding of FBCB2 (Current POM as of 4 Jan 02)

Current Fielding

SITE	MMM 'Y'	CCTT XXI (FYXX/XX)
8 SIM	10 20	20

Notes per Site re: kit fielding etc.

Future Production Objective Quantity

Quantity & Type of Simulators Transferred (Date)

CCTT FIELDING PLAN
for ARMY RESERVE COMPONENT (NGB)

6 M1A1 Platoon Sets (4 Trailers per set)
4 M2A2 Platoon Sets (5 Trailers per set)
2 M2/M3A2 Platoon Sets with CAV Augmentation Trailers (6 Trailers per set)

21 January 2005

CPH Upgrades:	
LA Mobiles	Oct '03
SC Mobiles	Nov '03
CA Tank	Apr '04
TN Mobiles	May '04

PC/ Ethernet Upgrades:	
TN Mobiles	Aug '03
CA Tank	Apr '04
LA Mobiles	Jun '06
SC Mobiles	Aug '06

PC IG Retrofit:	
CA Tank	Feb '05
TN Mobiles	FY05: TBD
SC Mobiles	FY06: TBD
LA Mobiles	FY06: TBD



M1A1

SITE		Fielding
LA,	Minden	Jul '97
SC,	Leesburg	Jul '99
TN,	Knoxville	Sep '00
CA,	Los Alamitos	Aug '01
PA,	Ft. Indiantown Gap*	Jan '06
TX,	N. Ft. Hood**	Jul '06

*CONUS set from Friedberg to return May/Jun '06

**N. Ft. Hood Mobiles Reasnd to North Car.

Current Fielding
Future Fielding

M2/ M3

SITE		Fielding
LA,	Beauregard	Jul '97
SC,	Leesburg	Jul '99
TN,	Knoxville	Sep '00
TN,	Knoxville (CAV)	Mar '04
PA,	Ft. Indiantown Gap	Dec '04
PA,	Ft. Indiantown Gap (CAV)	Dec '04
CA,	Los Alamitos	Jan '05
TX,	N. Ft. Hood**	Jan '06

**N. Ft. Hood Mobiles Reasnd to North Car.